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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Riverside Avenue Site - Removal Polrep 

237778 
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Subject: 

To: 

From: 
Date: 
Reporting Period: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region II 

POLREP #13 v 

Riverside Avenue Site 
02PC 
Newark, NJ 
Latitude: 40.7670135 Longitude: -74.1593681 

Andrew Raddant, Department of Interior 
Dave Sweeney, NJDEP 
Eric Mosher, USEPA , Region 2, ERRD-RPB 
Elias Rodriguez, USEPA Region 02, PAD 
David Dillon, USEPA, Region 2 CID 
James Daloia, USEPA, Region 2, ERRD-RPB 
John Higgins, USEPA, Region 2, ERRD-RPB 
Mary Mears, USEPA, Region 2, PAD 
Christopher Jimenez, USEPA Region 02 

Eric M. Daly, On-Scene Coordinator 
3/16/2012 
03/03/12 thru 03/16/12 

1. Introduction 
1.1 Background 

Site Number: 02PC 
D O. Number: 0038 
Response Authority: CERCLA 
Response Lead: 
NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

EPA 
Non NPL 
10/17/2011 

NJSFN0204232 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: . 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

EP-S2-10-01 
8/23/2011 
Time-Critical 
Removal Action 

10/17/2011 

1.1.1 Incident Category 

time-Critical CERCLA Removal Action 

1.1.2 Site Description 

The Riverside Avenue Site is an abandoned industrial facility on the banks of the Passic River. Since 
the early 1900s the Site had been used for many businesses, including a paint manufacturer, a 
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packaging company, and a chemical warehouse. It consists of two abandoned buildings on 
approximately two acres. The property is owned by the City of Newark and was acquired in tax 
foreclosure proceedings. 

1.1.2.1 Location 

29 Riverside Avenue, Newark, Essex County, New Jersey, between the Passaic River and Mcarter 
Highway. 

1.1.2.2 Description of Threat 

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the 
property. Approximately 100 3,000 -10,000 gallon ASTs have been identified in the buildings, many of 
which have been sampled for hazardous materials. Two tanks containing an oily wastes have been 
identified in the basement of one of the buildings. A number of 55-gallon drums and smaller containers 
have been observed in the buildings. 

In addition, there are a number of sumps that may contain hazardous substances. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps 
of the other building have been sampled for hazardous waste characterization. See Documents Section 
for results of the site assessment sampling/analytical. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

See Profile section. 

2.1.2 Response Actions to Date 
OSC Daly was at Riverside to oversee removal operations during this time period. OSC Hoppe 
covered several days within the time range. Building #7 Tanks-The process of the solid residue 
varnish removal from the tanks on the third floor has continued. The tank contents vary from a 
"caramel-like" substance to a harden material that requires chipping. All material is being 
packaged, temporarily staged in the tank areas and then eventually moved all at once by lowering 
containers from the second and third floors via telescoping lull fork lift. Frac Tank Aqueous 
Material-All disposal analytical as well as additional Dioxin data has been received on the 
aqueous material currently stored in Frac Tanks . There are three Frac tanks storing the aqueous 
material removed from Building #7 basement (TO#: 38/approximately 60,000 gallons). The 
aqueous material in Frac Tank #1 and #2 of Building #7 Basement contained liquid skimmed from 
the upper phase ofthe aqueous material and will be treated on-site and discharged to the storm 
water sewer system. Analytical results from these tanks showed only a few analytes slightly 
above the NJDEP Surface Water Discharge Standards. Bag/carbon filter units are being used to 
filter the aqueous material in these two tanks. As of the date of this report, both tanks have been 
run through this filter system and transferred to clean Frac Tanks. Frac Tank #1 was sampled 
and analytical results are due on 03/16/12. Frac Tank #3 contains the aqueous material that was 
in contact with the sludge/solid material contained in the basement of Building #7. This material 
will be shipped off site for proper disposal due to higher analytical results that exceeded NJDEP 
Surface Water Discharge Standards. The disposal bid was sent out and the low bid facility has 
been identified. Senior Enforcement Analyst OES Enforcement Office US EPA Region 01 
confirmed that facility can accept this waste. On 02/28/12, the disposal facility sampled the 
material in Frac Tank #3 for sampling/analysis. This profile and disposal date should be finalized 
next week. Building #7 Basement sludge/solid Material-Due to rain, some amounts of liquid has 
accumulated in the basement since the initial pump out. This aqueous/sludge material will be 
pumped into a poly tank. OSC/KEMRON are still evaluating best way to safely access the 
basement area. The tentative plan is to cut out a portion of the concrete floor in order to provide 
access to a mini excavator. This material will be stored in roll-off container, sampled/analyzed 
and properly disposed of. Building #7 Loading Dock-An area located below the loading dock was 
discovered with piping and a tank. Entry into the area from within Building #7 was covered with a 
concrete ramp. However, a tunnel from Building #12 was located that leads to this area. The 
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aqueous material will be pumped out, the air quality monitored via mulit-rae, and then the tunnel 
will be cleared for access and future assessment. Underground Storage Tanks-UST #1 and #2 
were drained and the material removed offside via tanker truck for proper disposal. However, 
due to the analytical received on the UST contents, the visible liquid material present around and 
below the UST pits, the visible staining of the soil observed in the two pits as well as a distinct 
odor emitting from the pits, it was determined that the UST tanks were leaking significantly. 
Therefore, OSC Daly and ERRD RAB Management decided to postpone removal of the remaining 
UST until an assessment is conducted to delineate the extent of contamination surrounding the 
UST Farm footprint. This sampling assessment to determine delineation of contamination 
surrounding the UST envelope (tank farm area) was initiated by Tetra Tech on 01/25/12 and 
concluded on 01/27/12. Test pits were excavated around the envelope and samples were taken at 
depths of 4 feet, 8 feet, and 10 feet. The following parameters were requested for the soil 
analysis: Dioxin, Metals (TAL), VOC, SVOC, PCB, PEST/HERB. Tetra Tech has received the last 
of the data for this assessment work and the results are being compared to New Jersey Non-
Residential Direct Contact Soil Cleanup Criteria. A summary report will be created and should be 
completed in the next two weeks. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

2.2 Planning Section 
No information available at this time. 

2.3 Logistics Section 
No information available at this time. 

2.4 Finance Section 
2.4.1 Narrative 
An Action Memo in the amount of $1,175,000 was approved on 8-23-2011 for this removal action (RV3). 
As of 03/13/12, the funding available on Task Order #0038 (RV-3) is $571,219.39. 

An increase of $634,975.34 was requested on 02/09/12. An incremental increase of $100,000 was 
received on 03-01-12. Another increase of $500,000 was received on 03/14/12. A draft Action Memo to 
request a $2 Million Statutory Limitations Exemption and Ceiling Increase was submitted to management 
for review. 

The Original RV1 ERRS Ceiling was $150,000. Only $55,570.11 was expended and the remaining 
$94,429.89 of unused funds was de-obligated from Contract 68-S2-99-07, Task Order 012 at the 
completion of RV1. This unused capacity is now available for use under RV3. 

The Original RV2 ERRS Ceiling was $225,000. Only $9,454.56 was expended and the remaining 
$215,545.45 of unused funds was de-obligated from Contract EP-W-04-055, Task Order 087 at the 
completion of RV2. This unused capacity is now available for use under RV3. 

The Original RV3 ERRS Ceiling amount was $1,175,000. Combined with the unused ceiling amounts 
remaining from RV1 and RV2, the available ERRS ceiling for RV3 is now $1,484,975.34 ($1 175 000 + 
$94,429.89 + $215,545.45). 

The total project ceiling of $1,550,000 remains unchanged. 
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Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor $1,450,000.00 $878,780.61 $571,219.39 39.39% 

Intramural Costs 

Total Site Costs $1,450,000.00 $878,780.61 $571,219.39 39.39% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 
No information available at this time. 

3. Participating Entities 
3.1 Unified Command 
n/a 

3.2 Cooperating Agencies 
USCG 
NJ Division of Criminal Justice 
City of Newark OEM 
City of Newark Fire Department 
NJDEP 

4. Personnel On Site 
1-Response Manager 
3-Techs 
1-Foreman 
1- Field Accountant 
2- Operators 

1-T&D Coordinator/Chemist (Off-Site hours authorized) 

5. Definition of Terms 
No information available at this time. 

6. Additional sources of information 
No information available at this time. 

7. Situational Reference Materials 
No information available at this time. 
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